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ESTIMATE RUN 04/14/2020

ESTIMATE SUMMARY 14:14:40

CONTID: C22795         ESTIMATE NO: 0005 PROG 2005

PCN: 22795-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP050A-038                  

US550 MONTROSE PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,251,426.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,199,920.50 NON-PARTICIPATING 405,880.08

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,306.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.36

WORK DAYS

WORK DAYS

76.30%

296,618.80

405,880.08

405,880.08

402,574.04

$

$

$

$

1,300.00

953,507.96

954,807.96

0.00

954,807.96

-17,998.81

0.00

936,809.15

0.00

AMOUNT DUE 936,809.15 402,574.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 402,574.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

73.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/04/2019

11/04/2019

03/21/2020

09/05/2019

09/13/2019

10/07/2019

11/04/2019
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0005 Removal of Sidewalk 1,068.200

746.100

202-00200  
 

67,582.681,814.300

27,792.23

1,885.000

SY  

37.25000

0010 Removal of Curb and Gutter 1,724.000

1,436.700

202-00203  
 

63,214.003,160.700

28,734.00

3,448.000

LF  

20.00000

0015 Removal of Concrete Pavement 81.000

116.800

202-00210  
 

7,318.60197.800

4,321.60

243.000

SY  

37.00000

0020 Removal of Asphalt Mat 29.700

118.800

202-00220  
 

14,107.50148.500

11,286.00

242.000

SY  

95.00000

0025 Removal of Pavement Marking 0.000

317.000

202-00250  
 

4,121.00317.000

4,121.00

970.000

SF  

13.00000

0030 Removal of Pull Box 1.000

2.000

202-00827  
 

1,170.003.000

780.00

3.000

EACH

390.00000

0035 Removal of Traffic Signal Head (Pedestrian) 0.000

4.000

202-00831  
 

680.004.000

680.00

4.000

EACH

170.00000

0040 Removal of Pedestrian Push Button 3.000

12.000

202-00860  
 

2,550.0015.000

2,040.00

15.000

EACH

170.00000

0045 Potholing 7.000

18.000

203-01597  
 

8,125.0025.000

5,850.00

30.000

HOUR

325.00000

0050 Erosion Control (Curb Ramp) 48.000

45.000

208-00090  
 

10,044.0093.000

4,860.00

125.000

EACH

108.00000

0055 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

4,000.00000
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0060 Reset Ground Sign 1.000

0.000

210-00810  
 

450.001.000

0.00

10.000

EACH

450.00000

0065 Reset Pedestrian Push Button 1.000

8.000

210-00860  
 

4,050.009.000

3,600.00

9.000

EACH

450.00000

0070 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

13.50000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

72.000

LF  

23.00000

0080 Adjust Manhole 3.000

0.000

210-04010  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0085 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

37.000

SF  

16.00000

0090 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1,250.001.000

0.00

1.000

L S 

1,250.00000

0095 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

80.00000

0100 Aggregate Base Course (Class 6) 85.380

87.580

304-06000  
 

13,490.88172.960

6,831.24

190.000

TON 

78.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

50.000

SY  

130.00000

0110 Concrete Pavement (6 Inch) (Fast Track) 70.000

-70.000

412-00605  
 

0.000.000

-10,500.00

0.000

SY  

150.00000
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0120 Concrete Sidewalk 379.700

443.200

608-00000  
 

71,592.30822.900

38,558.40

1,078.000

SY  

87.00000

0125 Concrete Curb Ramp 808.400

695.600

608-00010  
 

188,000.001,504.000

86,950.00

1,823.000

SY  

125.00000

0130 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

110.00000

0135 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

0.000

SY  

210.00000

0140 Curb and Gutter Type 2 (Section II-B) 539.200

641.900

609-21020  
 

48,425.101,181.100

26,317.90

1,493.000

LF  

41.00000

0145 Type One Pull Box 0.000

2.000

613-07001  
 

2,500.002.000

2,500.00

2.000

EACH

1,250.00000

0150 Pedestrian Push Button Post Assembly 2.000

6.000

614-72863  
 

16,800.008.000

12,600.00

9.000

EACH

2,100.00000

0155 Mobilization 0.279

0.187

626-00000  
 

98,826.950.466

39,658.03

1.000

L S 

212,075.00000

0160 Public Information Services (Tier IV) 0.450

0.210

626-01104  
 

3,498.000.660

1,113.00

1.000

L S 

5,300.00000

0165 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

335.000

627-30411  
 

8,710.00335.000

8,710.00

796.000

SF  

26.00000
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0170 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

0.000

EACH

675.00000

0175 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

1.000

EACH

625.00000

0180 Flagging 620.000

477.250

630-00000  
 

29,625.751,097.250

12,885.75

1,400.000

HOUR

27.00000

0185 Traffic Control Inspection 34.000

11.000

630-00007  
 

15,750.0045.000

3,850.00

57.000

DAY 

350.00000

0190 Traffic Control Management 35.000

24.000

630-00012  
 

53,100.0059.000

21,600.00

74.000

DAY 

900.00000

0195 Barricade (Type 3 M-A) (Temporary) 7.000

5.600

630-80335  
 

3,465.0012.600

1,540.00

14.000

EACH

275.00000

0200 Pedestrian Barricade (ADA) 501.000

406.200

630-80340  
 

49,896.00907.200

22,341.00

1,008.000

LF  

55.00000

0205 Construction Traffic Sign (Panel Size A) 37.500

38.100

630-80341  
 

4,158.0075.600

2,095.50

84.000

EACH

55.00000

0210 Construction Traffic Sign (Panel Size B) 25.000

20.000

630-80342  
 

3,150.0045.000

1,400.00

50.000

EACH

70.00000

0215 Portable Message Sign Panel 2.500

2.000

630-80355  
 

12,375.004.500

5,500.00

5.000

EACH

2,750.00000

0220 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.500

2.100

630-80357  
 

3,240.003.600

1,890.00

4.000

EACH

900.00000
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0225 Traffic Cone 50.000

161.500

630-80380  
 

1,163.25211.500

888.25

235.000

EACH

5.50000

0230 Stackable Vertical Panels 61.000

48.800

630-80393  
 

1,647.00109.800

732.00

122.000

EACH

15.00000

0235 Rumble Strip (Portable) 6.000

22.800

630-80430  
 

15,984.0028.800

12,654.00

32.000

EACH

555.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 3.240

-5.850

700-70016  
 

-2.61-2.610

-5.85

0.000

F A 

1.00000

0250 Project First Program 1,500.000

0.000

700-70111  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0255 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Hazardous Waste Disposal F/A 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0372 Conc Pvmt (6 In) 0.000

111.900

412-00600  
 

13,400.03111.900

13,400.03

174.000

SY  

119.75000

CAT 846,157.43407,574.081,142,284.25CURRENT AMT0200 $ $ $
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0270 Removal of Tree Stump 1.000

0.000

202-00012  
 

325.001.000

0.00

1.000

EACH

325.00000

0275 Removal of Sidewalk 179.000

0.000

202-00200  
 

6,667.75179.000

0.00

179.000

SY  

37.25000

0280 Removal of Curb and Gutter 373.000

0.000

202-00203  
 

7,460.00373.000

0.00

373.000

LF  

20.00000

0285 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

3,108.0084.000

0.00

84.000

SY  

37.00000

0290 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

13.00000

0295 Erosion Control (Curb Ramp) 14.000

0.000

208-00090  
 

1,512.0014.000

0.00

14.000

EACH

108.00000

0300 Reset Ground Sign 4.000

0.000

210-00810  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0305 Adjust Valve Box 1.000

0.000

210-04050  
 

325.001.000

0.00

1.000

EACH

325.00000

0310 Aggregate Base Course (Class 6) 43.420

0.000

304-06000  
 

3,386.7643.420

0.00

43.420

TON 

78.00000

0315 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

130.00000

0320 Concrete Pavement (6 Inch) (Fast Track) 56.000

-56.000

412-00605  
 

0.000.000

-8,400.00

0.000

SY  

150.00000
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0325 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

0.000

LF  

275.00000

0330 Concrete Sidewalk 38.000

0.000

608-00000  
 

3,306.0038.000

0.00

38.000

SY  

87.00000

0335 Concrete Curb Ramp 311.000

0.000

608-00010  
 

38,875.00311.000

0.00

311.000

SY  

125.00000

0340 Curb and Gutter Type 2 (Section II-B) 100.000

0.000

609-21020  
 

4,100.00100.000

0.00

112.000

LF  

41.00000

0345 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

0.000

EACH

575.00000

0350 Flagging 257.000

0.000

630-00000  
 

6,939.00257.000

0.00

257.000

HOUR

27.00000

0355 Traffic Control Inspection 16.000

0.000

630-00007  
 

5,600.0016.000

0.00

16.000

DAY 

350.00000

0360 Traffic Control Management 18.000

0.000

630-00012  
 

16,200.0018.000

0.00

18.000

DAY 

900.00000

0370 Modify Manhole CO 348 and S Church St, Corner B 1.000

0.000

210-04015  
 

1,040.001.000

0.00

1.000

EACH

1,040.00000

0371 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22795-BID    ESTIMATE RUN 04/14/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:14:40

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0373 Conc Pvmt (6 In) 0.000

56.000

412-00600  
 

6,706.0056.000

6,706.00

56.000

SY  

119.75000

CAT 107,350.51-1,694.00107,842.51CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 954,807.94405,880.08$1,251,426.76$CURRENT AMTPROJECT TOTAL


